

ID	Task Name	Start	Finish	% Complete	Supervising Manager	2011												2012								
						1st Quarter			2nd Quarter			3rd Quarter			4th Quarter			1st Quarter			2nd Quarter			3rd		
						Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun			
1	ASSIST Load	Wed 4/1/09	Mon 1/31/11	75%	neal.fisch	 ASSIST Load																				
2	T&C Web Site Evaluation	Mon 1/3/11	Mon 1/31/11	0%	Berman, Michael	 T&C Web Site Evaluation																				
3	Student Financials Data Cleanup	Sun 8/1/10	Mon 3/28/11	75%	neal.fisch	 75% Student Financials Data Cleanup																				
4	Win7 v2	Fri 10/1/10	Wed 3/30/11	90%	Judy.Swanson	 90% Win7 v2																				
5	webapps Code migration to Subversion	Wed 7/1/09	Thu 3/31/11	95%	Judy.Swanson	 95% webapps Code migration to Subversion																				
6	ITRP Wireless Upgrades	Thu 4/1/10	Thu 3/31/11	98%	Aquino, Herbert	 98% ITRP Wireless Upgrades																				
7	Audible Magic	Thu 7/1/10	Thu 3/31/11	98%	Aquino, Herbert	 98% Audible Magic																				
8	CI Ready	Thu 7/1/10	Thu 3/31/11	0%	Berman, Michael	 CI Ready																				
9	Google Apps Accessibility Evaluation	Thu 7/1/10	Thu 3/31/11	50%	Berman, Michael	 Google Apps Accessibility Evaluation																				
10	Student Directory v1	Thu 7/1/10	Thu 3/31/11	10%	Judy.Swanson	 Student Directory v1																				
11	Hyperion Upgrade	Fri 10/1/10	Thu 3/31/11	10%	neal.fisch	 Hyperion Upgrade																				
12	T&C Web Refresh	Fri 10/1/10	Thu 3/31/11	0%	Berman, Michael	 T&C Web Refresh																				
13	Credential Tracker Modifications	Fri 10/1/10	Thu 3/31/11	0%	Judy.Swanson	 Credential Tracker Modifications																				
14	OneCard Self-Service	Fri 1/1/10	Fri 4/1/11	0%	Berman, Michael	 OneCard Self-Service																				
15	Newmerix	Mon 8/2/10	Fri 4/15/11	50%	neal.fisch	 50% Newmerix																				
16	Student Mobile Study	Tue 2/15/11	Fri 4/15/11	5%	Berman, Michael	 5% Student Mobile Study																				
17	PC Inventory	Mon 1/10/11	Fri 4/29/11	0%	Berman, Michael	 PC Inventory																				
18	IDM Improvements Spring 2011	Mon 1/3/11	Mon 5/30/11	0%	Berman, Michael	 IDM Improvements Spring 2011																				
19	EduSoCal web site	Tue 1/18/11	Tue 5/31/11	0%	Berman, Michael	 EduSoCal web site																				
20	ExU Student Self- Service	Mon 11/15/10	Wed 6/15/11	5%	neal.fisch	 5% ExU Student Self- Service																				
21	IAM Policy	Wed 4/1/09	Thu 6/30/11	0%	Berman, Michael	 IAM Policy																				
22	IT Strategic Plan	Thu 7/1/10	Thu 6/30/11	0%	Berman, Michael	 IT Strategic Plan																				
23	Course and Enrollment Database	Wed 2/2/11	Mon 8/1/11	0%	Berman, Michael	 Course and Enrollment Database																				
24	Student Union Physical Security Installation	Fri 7/1/11	Fri 8/12/11	60%	Aquino, Herbert	 60% Student Union Physical Security Installation																				
25	Library web redesign	Mon 11/1/10	Mon 8/15/11	30%	Judy.Swanson	 30% Library web redesign																				
26	LMS Evaluation	Thu 4/1/10	Fri 9/30/11	50%	Judy.Swanson	 50% LMS Evaluation																				
27	PPM Year 1	Wed 9/1/10	Sat 10/1/11	10%	Berman, Michael	 PPM Year 1																				
28	WCM Migration	Thu 4/1/10	Sat 10/15/11	25%	Berman, Michael	 WCM Migration																				
29	CMS HCM 9.0	Thu 7/1/10	Sat 12/31/11	25%	neal.fisch	 25% CMS HCM 9.0																				
30	Data Warehouse Discovery	Thu 12/16/10	Mon 2/27/12	5%	neal.fisch	5% Data Warehouse Discovery																				
31	Data Warehouse Implementation	Fri 12/16/11	Mon 7/16/12	0%	neal.fisch	Data Warehouse Implementation																				

Project: List of Projects 2011-02-01
Date: Wed 2/2/11

Task		Rolled Up Task		External Tasks	
Progress		Rolled Up Milestone		Project Summary	
Milestone		Rolled Up Progress		Group By Summary	
Summary		Split		Deadline	