

ID	PC#	Task Name	Baseline Start	Baseline Finish	Actual Start	Actual Finish	% Complete	Supervising Manager	Timeline											
									2nd Quarter				3rd Quarter			4th Quarter				
									Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec		
2	95	T&C Web Site Evaluation	Mon 1/3/11	Mon 1/31/11	Mon 1/3/11	Fri 1/28/11	25%	Berman, Michael	ite Evaluation											
1	46	ASSIST Load	Wed 4/1/09	Mon 1/31/11	Wed 4/1/09	Mon 1/31/11	100%	Fisch, Neal	ad											
4	90	Win7 v2	Fri 10/1/10	Wed 3/30/11	Fri 10/1/10	Tue 3/1/11	100%	Judy.Swanson	100%v2											
5	80	webapps Code migration to Subvers	Wed 7/1/09	Thu 3/31/11	Wed 7/1/09	Tue 3/1/11	100%	Judy.Swanson	100%pps Code migration to Subversion											
8	61	CI Ready	Thu 7/1/10	Thu 3/31/11	Thu 7/1/10	Tue 3/1/11	100%	Berman, Michael	100%ady											
30	107	T2 Evaluation	Tue 1/25/11	Tue 3/15/11	Tue 1/25/11	Mon 3/14/11	50%	Berman, Michael	T2 Evaluation											
31	104	Disaster Recovery Audit	Tue 2/8/11	Fri 3/25/11	Tue 2/8/11	Fri 3/25/11	50%	Berman, Michael	50% Disaster Recovery Audit											
3	56	Student Financials Data Cleanup	Sun 8/1/10	Mon 3/28/11	Sun 8/1/10	Mon 3/28/11	75%	Fisch, Neal	Student Financials Data Cleanup											
6	12	ITRP Wireless Upgrades	Thu 4/1/10	Thu 3/31/11	Thu 4/1/10	Thu 3/31/11	98%	Aquino, Herbert	98%rRP Wireless Upgrades											
7	36	Audible Magic	Thu 7/1/10	Thu 3/31/11	Thu 7/1/10	Thu 3/31/11	98%	Aquino, Herbert	98%udible Magic											
9	66	ATI Google Apps Accessibility Evalu	Thu 7/1/10	Thu 3/31/11	Thu 7/1/10	Thu 3/31/11	75%	Berman, Michael	ATI Google Apps Accessibility Evaluation											
10	67	Student Directory v1	Thu 7/1/10	Thu 3/31/11	Thu 7/1/10	Thu 3/31/11	10%	Judy.Swanson	Student Directory v1											
11	21	Hyperion Upgrade	Fri 10/1/10	Thu 3/31/11	Fri 10/1/10	Thu 3/31/11	15%	Fisch, Neal	Hyperion Upgrade											
12	43	A&IT Web Refresh	Fri 10/1/10	Thu 3/31/11	Fri 10/1/10	Thu 3/31/11	0%	Berman, Michael	A&IT Web Refresh											
32	105	Mail Quotas	Tue 2/1/11	Thu 3/31/11	Tue 2/1/11	Thu 3/31/11	10%	Berman, Michael	Mail Quotas											
13	64	OneCard Self-Service	Fri 1/1/10	Fri 4/1/11	Fri 1/1/10	Thu 3/31/11	25%	Berman, Michael	OneCard Self-Service											
14	55	Newmerix	Mon 8/2/10	Fri 4/15/11	Mon 8/2/10	Fri 4/15/11	55%	Fisch, Neal	Newmerix											
15	100	Student Mobile Study	Tue 2/15/11	Fri 4/15/11	Tue 2/15/11	Fri 4/15/11	50%	Berman, Michael	50% Student Mobile Study											
16	60	PC Inventory	Mon 1/10/11	Fri 4/29/11	Mon 1/10/11	Fri 4/29/11	10%	Berman, Michael	PC Inventory											
40	116	Housing Upgrade for Room Configur	Thu 3/10/11	Sun 5/1/11	Thu 3/10/11	Sun 5/1/11	0%	Judy.Swanson	Housing Upgrade for Room Configuration											
17	94	IDM Improvements Spring 2011	Mon 1/3/11	Mon 5/30/11	Mon 1/3/11	Mon 5/30/11	0%	Berman, Michael	IDM Improvements Spring 2011											
18	97	EduSoCal web site	Tue 1/18/11	Tue 5/31/11	Tue 1/18/11	Mon 5/30/11	50%	Berman, Michael	50% EduSoCal web site											
41	87	LMS Evaluation	Fri 10/15/10	Tue 5/31/11	Fri 10/15/10	Tue 5/31/11	50%	Judy.Swanson	LMS Evaluation											
42	117	VNOC Preparation	Fri 3/18/11	Fri 6/3/11	Fri 3/18/11	Fri 6/3/11	0%	Aquino, Herbert	VNOC Preparation											
19	57	ExU Student Self- Service	Mon 11/15/10	Wed 6/15/11	Mon 11/15/10	Wed 6/15/11	60%	Fisch, Neal	60% ExU Student Self- Service											
20	38	IAM Policy	Wed 4/1/09	Thu 6/30/11	Wed 4/1/09	Thu 6/30/11	75%	Berman, Michael	IAM Policy											
21	40	IT Strategic Plan	Thu 7/1/10	Thu 6/30/11	Thu 7/1/10	Thu 6/30/11	60%	Berman, Michael	IT Strategic Plan											
22	42	Course and Enrollment Database	Wed 2/2/11	Mon 8/1/11	Wed 2/2/11	Mon 8/1/11	0%	Berman, Michael	Course and Enrollment Database											
23	16	Student Union Physical Security Inst	Fri 7/1/11	Fri 8/12/11	Fri 7/1/11	Thu 8/11/11	0%	Aquino, Herbert	Student Union Physical Security Installation											
24	81	Library web redesign	Mon 11/1/10	Mon 8/15/11	Mon 11/1/10	Mon 8/15/11	30%	Judy.Swanson	Library web redesign											
43	115	TK20 CS Data Extracts	Tue 2/1/11	Mon 8/15/11	Tue 2/1/11	Mon 8/15/11	0%	Fisch, Neal	TK20 CS Data Extracts											
25	110	CMS Compliance Authorization Auto	Thu 4/1/10	Fri 9/30/11	Mon 4/11/11	Thu 9/1/11	0%	Fisch, Neal	CMS Compliance Authorization Automation and W											
26	96	Credential Tracker Modifications	Wed 9/1/10	Sat 10/1/11	Fri 10/1/10	Thu 9/15/11	11%	Judy.Swanson	Credential Tracker Modifications											
27	77	PPM Year 1	Thu 4/1/10	Sat 10/15/11	Wed 9/1/10	Sat 10/1/11	25%	Berman, Michael	PPM Year 1											
28	109	Nursing Application Enhancement	Thu 7/1/10	Sat 12/31/11	Mon 5/2/11	Sat 10/1/11	0%	Judy.Swanson	Nursing Application Enhancement											
29	72	WCM Migration	Fri 12/16/11	Mon 7/16/12	Thu 4/1/10	Sat 10/15/11	40%	Berman, Michael	WCM Migration											
44	101	Student Housing Upgrades 2010-20	Wed 12/1/10	Wed 11/30/11	Wed 12/1/10	Wed 11/30/11	50%	Judy.Swanson	50% Student Ho											
45	106	Student Housing Application Feasibi	Tue 2/15/11	Thu 12/15/11	Tue 2/15/11	Thu 12/15/11	5%	Berman, Michael	5% Stude											
46	51	CMS HCM 9.0	Thu 7/1/10	Fri 12/30/11	Thu 7/1/10	Fri 12/30/11	25%	Fisch, Neal												
33	103	Student Research database	Tue 2/15/11	Fri 12/16/11	Thu 12/16/10	Sat 12/31/11	5%	Judy.Swanson												
34	112	Consortium for Mobile Applications U	Thu 7/1/10	Fri 12/30/11	Tue 3/1/11	Wed 2/1/12	41%	Fisch, Neal	41%											
35	114	PS Security Request Web App and V	Thu 12/16/10	Sat 12/31/11	Mon 7/11/11	Wed 2/1/12	0%	Fisch, Neal												
36	54	Data Warehouse Discovery	Thu 12/16/10	Fri 2/24/12	Thu 12/16/10	Mon 2/27/12	5%	Fisch, Neal												
37	102	Faculty Accomplishments updates	Tue 2/1/11	Sat 3/3/12	Tue 2/1/11	Sat 3/3/12	5%	Judy.Swanson												
38	111	Consortium for CS code Base Sharir	Fri 12/16/11	Mon 7/16/12	Wed 2/23/11	Fri 3/23/12	0%	Fisch, Neal												
39	99	Data Warehouse Implementation	Mon 8/1/11	Sat 12/15/12	Fri 12/16/11	Mon 7/16/12	0%	Fisch, Neal												
47	113	Implement Absence Management	Mon 3/5/12	Wed 8/1/12	Mon 3/5/12	Wed 8/1/12	0%	Fisch, Neal												
48	108	SCCUR Conference	Mon 8/1/11	Sat 12/15/12	Mon 8/1/11	Sat 12/15/12	0%	Judy.Swanson												
Project: List of Projects 2011-03-01 v2 Date: Mon 3/14/11			Task		Milestone	◆	Rolled Up Task		Rolled Up Progress		External Tasks		Group By Summary							
			Progress		Summary	◆	Rolled Up Milestone	◆	Split		Project Summary		Deadline	↓						
Page 1																				