

ID	PC#	Task Name	Baseline Start	Baseline Finish	% Complete	Supervising Manager	2nd Quarter			3rd Quarter			4th Quarter			2012			2nd Quarter
							Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	1st Quarter	Jan	Feb	
1	107	T2 Evaluation	Tue 1/25/11	Tue 3/15/11	50%	Berman, Michael													
2	104	Disaster Recovery Audit	Tue 2/8/11	Fri 3/25/11	50%	Berman, Michael	Disaster Recovery Audit												
3	56	Student Financials Data Cleanup	Sun 8/1/10	Mon 3/28/11	75%	Fisch, Neal	Student Financials Data Cleanup												
4	12	ITRP Wireless Upgrades	Thu 4/1/10	Thu 3/31/11	98%	Aquino, Herbert	Wireless Upgrades												
5	36	Audible Magic	Thu 7/1/10	Thu 3/31/11	98%	Aquino, Herbert	Audible Magic												
6	66	ATI Google Apps Accessibility Evaluation	Thu 7/1/10	Thu 3/31/11	85%	Berman, Michael	ATI Google Apps Accessibility Evaluation												
7	67	Student Directory v1	Thu 7/1/10	Thu 3/31/11	10%	Judy.Swanson	Directory v1												
8	21	Hyperion Upgrade	Fri 10/1/10	Thu 3/31/11	25%	Fisch, Neal	Hyperion Upgrade												
9	43	T&C Web Refresh	Fri 10/1/10	Thu 3/31/11	0%	Berman, Michael	T&C Web Refresh												
43	90	Win7 v2	Fri 10/1/10	Thu 3/31/11	100%	Judy.Swanson													
44	80	webapps Code migration to Subversion	Wed 7/1/09	Thu 3/31/11	100%	Judy.Swanson	Code migration to Subversion												
45	61	CI Ready	Thu 7/1/10	Thu 3/31/11	100%	Berman, Michael													
10	64	OneCard Self-Service	Fri 1/1/10	Fri 4/1/11	80%	Berman, Michael	OneCard Self-Service												
11	55	Newmerix	Mon 8/2/10	Fri 4/15/11	85%	Fisch, Neal	Newmerix												
12	100	Student Mobile Study	Tue 2/15/11	Fri 4/15/11	80%	Berman, Michael	80% Student Mobile Study												
13	60	PC Inventory	Mon 1/10/11	Fri 4/29/11	10%	Berman, Michael	PC Inventory												
14	116	Housing Upgrade for Room Configuration	Thu 3/10/11	Sun 5/1/11	75%	Judy.Swanson	Housing Upgrade for Room Configuration												
15	94	IDM Improvements Spring 2011	Mon 1/3/11	Mon 5/30/11	10%	Berman, Michael	IDM Improvements Spring 2011												
16	97	EduSoCal web site	Tue 1/18/11	Tue 5/31/11	95%	Berman, Michael	95%uSoCal web site												
17	87	LMS Evaluation	Fri 10/15/10	Wed 6/1/11	75%	Judy.Swanson	75% LMS Evaluation												
18	117	VNOC Preparation	Fri 3/18/11	Fri 6/3/11	5%	Aquino, Herbert	VNOC Preparation												
41	117	VNOC Preparation	Fri 3/18/11	Fri 6/3/11	0%	Aquino, Herbert	VNOC Preparation												
42	57	ExU Student Self-Service	Mon 11/15/10	Wed 6/15/11	100%	Fisch, Neal	e												
19	38	IAM Policy	Wed 4/1/09	Thu 6/30/11	75%	Berman, Michael	75% IAM Policy												
20	40	IT Strategic Plan	Thu 7/1/10	Thu 6/30/11	65%	Berman, Michael	IT Strategic Plan												
21	42	Course and Enrollment Database	Wed 2/2/11	Mon 8/1/11	0%	Berman, Michael	Course and Enrollment Database												
22	16	Student Union Physical Security Installation	Fri 7/1/11	Fri 8/12/11	0%	Aquino, Herbert	Student Union Physical Security Installation												
23	81	Library web redesign	Mon 11/1/10	Mon 8/15/11	30%	Judy.Swanson	30% Library web redesign												
24	115	TK20 CS Data Extracts	Tue 2/1/11	Mon 8/15/11	5%	Fisch, Neal	TK20 CS Data Extracts												
25	110	CMS Compliance Authorization Automation and Workflow	Mon 4/11/11	Thu 9/1/11	0%	Fisch, Neal	CMS Compliance Authorization Automation and Workflow												
26	96	Credential Tracker Modifications	Fri 10/1/10	Thu 9/15/11	0%	Judy.Swanson	Credential Tracker Modifications												
27	77	PPM Year 1	Wed 9/1/10	Sat 10/1/11	30%	Berman, Michael	PPM Year 1												
28	109	Nursing Application Enhancement	Sun 5/1/11	Sat 10/1/11	0%	Judy.Swanson	Nursing Application Enhancement												
29	72	WCM Migration	Thu 4/1/10	Sat 10/15/11	50%	Berman, Michael	50% WCM Migration												
46	101	Student Housing Upgrades	Wed 12/1/10	Thu 12/1/11	100%	Judy.Swanson	des												
30	106	Student Housing Application Feasibility Study	Tue 2/15/11	Fri 12/16/11	5%	Berman, Michael	t Housing Application Feasibility												
31	51	CMS HCM 9.0	Thu 7/1/10	Sat 12/31/11	25%	Fisch, Neal	S HCM 9.0												
32	103	Student Research database	Thu 12/16/10	Sat 12/31/11	5%	Judy.Swanson	Student Research database												
33	112	Consortium for Mobile Applications Using MIT Framework	Tue 3/1/11	Wed 2/1/12	0%	Fisch, Neal	Consortium for Mobile Applications Using MIT Framework												
34	54	Data Warehouse Discovery	Thu 12/16/10	Mon 2/27/12	5%	Fisch, Neal	Data Warehouse Discovery												
35	119	Microsoft Office 2010/2011 Upgrade	Wed 5/25/11	Wed 2/29/12	0%	Judy.Swanson	Microsoft Office 2010/2011 Upgrade												
36	102	Faculty Accomplishments updates	Tue 2/1/11	Sat 3/3/12	10%	Judy.Swanson	Faculty Accomplishments												
37	111	Consortium for CS code Base Sharing	Wed 2/23/11	Fri 3/23/12	0%	Fisch, Neal	Consortium for CS code												
38	99	Data Warehouse Implementation	Fri 12/16/11	Mon 7/16/12	0%	Fisch, Neal													
39	113	Implement Absence Management	Mon 3/5/12	Wed 8/1/12	0%	Fisch, Neal													
40	108	SCCUR Conference	Mon 8/1/11	Sat 12/15/12	0%	Judy.Swanson	SCCUR Conference												
Project: List of Projects 2011-04-01 Date: Thu 4/7/11		Task		Milestone		Rolled Up Task		Rolled Up Progress		External Tasks		Group By Summary							
		Progress		Summary		Rolled Up Milestone		Split		Project Summary		Deadline							
Page 1																			