

ID	PC#	Task Name	Baseline Start	Baseline Finish	% Complete	Supervising Manager	2011						2012							
							3rd Quarter			4th Quarter			1st Quarter			2nd Quarter			3rd Quarter	
							Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	
1	56	Student Financials Data Cleanup	Sun 8/1/10	Mon 3/28/11	99%	Fisch, Neal	Newmerix													
2	12	ITRP Wireless Upgrades	Thu 4/1/10	Thu 3/31/11	99%	Aquino, Herbert														
3	21	Hyperion Upgrade	Fri 10/1/10	Thu 3/31/11	99%	Fisch, Neal														
4	55	Newmerix	Mon 8/2/10	Fri 4/15/11	85%	Fisch, Neal														
5	60	Computer Inventory	Mon 1/10/11	Fri 4/29/11	10%	Berman, Michael														
6	94	IDM Improvements Spring 2011	Mon 1/3/11	Mon 5/30/11	50%	Berman, Michael														
7	129	Audible Magic Launch	Fri 6/3/11	Wed 6/22/11	99%	Aquino, Herbert														
8	38	IAM Policy	Wed 4/1/09	Thu 6/30/11	75%	Berman, Michael														
9	40	IT Strategic Plan	Thu 7/1/10	Thu 6/30/11	65%	Berman, Michael														
10	117	VNOC Preparation	Fri 3/18/11	Fri 7/1/11	99%	Aquino, Herbert														
11	130	Hardware Load Balancing	Tue 5/31/11	Fri 8/5/11	99%	Aquino, Herbert														
12	16	Student Union Physical Security Install	Fri 7/1/11	Fri 8/12/11	0%	Aquino, Herbert														
13	81	Library web redesign	Mon 11/1/10	Mon 8/15/11	90%	Judy.Swanson														
14	115	TK20 CS Data Extracts	Tue 2/1/11	Mon 8/15/11	80%	Fisch, Neal														
15	123	AV Upgrades Summer 2011	Wed 6/1/11	Tue 8/23/11	35%	Judy.Swanson														
16	131	Network Drive Quotas	Fri 5/27/11	Fri 8/26/11	0%	Aquino, Herbert														
17	125	DSpace Makeover	Mon 6/13/11	Tue 8/30/11	85%	Judy.Swanson														
18	138	Extended University CRM Evaluation	Mon 7/18/11	Wed 8/31/11	0%	Judy.Swanson														
19	110	CMS Compliance Authorization Autom	Mon 4/11/11	Thu 9/1/11	0%	Fisch, Neal														
20	96	Credential Tracker Field Experience	Fri 10/1/10	Thu 9/15/11	40%	Judy.Swanson														
21	126	CI Learn Provisioning	Mon 5/16/11	Wed 9/21/11	70%	Berman, Michael														
22	139	Extended University Goldmine databas	Tue 7/19/11	Fri 9/30/11	0%	Judy.Swanson														
23	77	PPM Year 1	Wed 9/1/10	Sat 10/1/11	85%	Berman, Michael														
24	120	Computer Science Web Redesign	Mon 4/11/11	Sat 10/1/11	99%	Judy.Swanson														
25	72	WCM Migration	Thu 4/1/10	Sat 10/15/11	90%	Berman, Michael														
26	124	Project ISLAS web site	Thu 5/5/11	Tue 11/1/11	10%	Judy.Swanson														
27	140	Clicker Survey Fal 2011	Mon 8/1/11	Tue 11/1/11	0%	Judy.Swanson														
28	137	RFC Workflow in Sharepoint	Fri 7/15/11	Fri 11/18/11	5%	Berman, Michael														
29	122	T&C Systems & Services Inventory	Fri 4/1/11	Wed 11/30/11	40%	Berman, Michael														
30	128	Clear DR Audit Findings	Sat 6/4/11	Thu 12/1/11	0%	Berman, Michael														
31	106	Housing Application Feasibility	Tue 2/15/11	Fri 12/16/11	30%	Berman, Michael														
32	134	Donors Advancements web site	Fri 2/18/11	Fri 12/16/11	75%	Judy.Swanson														
33	127	Email Interface from ILM to CI Records	Mon 8/29/11	Fri 12/23/11	0%	Fisch, Neal														
34	51	CMS HCM 9.0	Thu 7/1/10	Sat 12/31/11	60%	Fisch, Neal														
35	132	25Live	Wed 6/15/11	Fri 1/20/12	5%	Judy.Swanson														
36	141	T&C Web Site Evaluation	Tue 7/5/11	Tue 1/31/12	0%	Berman, Michael														
37	136	SSS Application	Thu 9/1/11	Tue 1/31/12	0%	Judy.Swanson														
38	112	Consortium for Mobile Applications Usi	Tue 3/1/11	Wed 2/1/12	10%	Fisch, Neal														
39	135	Nursing Web Site Redesign	Mon 6/13/11	Wed 2/1/12	80%	Judy.Swanson														
40	133	CISB Web Site Redesign	Mon 6/20/11	Wed 2/1/12	10%	Judy.Swanson														
41	54	Data Warehouse Discovery	Thu 12/16/10	Mon 2/27/12	5%	Fisch, Neal														
42	119	Office 2010-2011 Upgrade	Wed 5/25/11	Wed 2/29/12	75%	Judy.Swanson														
43	102	Faculty Accomplishments updates	Tue 2/1/11	Sat 3/3/12	70%	Judy.Swanson														
44	111	Consortium for CS code Base Sharing	Wed 2/23/11	Fri 3/23/12	2%	Fisch, Neal														
45	121	T&C Assessment Program - Year 1	Fri 4/1/11	Sat 3/31/12	15%	Berman, Michael														
46	99	Data Warehouse Implementation	Fri 12/16/11	Mon 7/16/12	0%	Fisch, Neal														
47	113	Implement Absence Management	Mon 3/5/12	Wed 8/1/12	0%	Fisch, Neal														
48	108	SCCUR Conference	Mon 8/1/11	Sat 12/15/12	0%	Judy.Swanson														

Project: List of Projects 2011-07-01
Date: Thu 7/28/11

Task

Progress

Milestone

Summary

Rolled Up Task

Rolled Up Milestone

Rolled Up Progress

Split

External Tasks

Project Summary

Group By Summary

Deadline

Page 1