

ID	PC#	Task Name	Baseline Start	Baseline Finish	% Complete	Supervising Manager					2012									
							4th Quarter				1st Quarter			2nd Quarter			3rd Quarter			
							Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	
1		107 T2 Evaluation	Tue 1/25/11	Tue 3/15/11	85%	Berman, Michael														
2		56 Student Financials Data Cleanup	Sun 8/1/10	Mon 3/28/11	100%	Fisch, Neal														
3		12 ITRP Wireless Upgrades	Thu 4/1/10	Thu 3/31/11	100%	Aquino, Herbert														
4		21 Hyperion Upgrade	Fri 10/1/10	Thu 3/31/11	100%	Fisch, Neal														
5		55 Newmerix	Mon 8/2/10	Fri 4/15/11	85%	Fisch, Neal														
6		60 Computer Inventory	Mon 1/10/11	Fri 4/29/11	25%	Berman, Michael														
7		94 IDM Improvements Spring 2011	Mon 1/3/11	Mon 5/30/11	50%	Berman, Michael														
8		129 Audible Magic Launch	Fri 6/3/11	Wed 6/22/11	99%	Aquino, Herbert														
9		38 IAM Policy	Wed 4/1/09	Thu 6/30/11	75%	Berman, Michael														
10		40 IT Strategic Plan	Thu 7/1/10	Thu 6/30/11	70%	Berman, Michael														
11		117 VNOC Preparation	Fri 3/18/11	Fri 7/1/11	99%	Aquino, Herbert														
12		130 Hardware Load Balancing	Tue 5/31/11	Fri 8/5/11	99%	Aquino, Herbert														
13		16 Student Union Physical Security Installation	Fri 7/1/11	Fri 8/12/11	0%	Aquino, Herbert														
14		81 Library web redesign	Mon 11/1/10	Mon 8/15/11	100%	Judy.Swanson														
15		115 TK20 CS Data Extracts	Tue 2/1/11	Mon 8/15/11	100%	Fisch, Neal														
16		123 AV Upgrades Summer 2011	Wed 6/1/11	Tue 8/23/11	100%	Judy.Swanson														
17		131 Network Drive Quotas	Fri 5/27/11	Fri 8/26/11	0%	Aquino, Herbert														
18		125 DSpace Makeover	Mon 6/13/11	Tue 8/30/11	85%	Judy.Swanson														
19		138 Extended University CRM Evaluation	Mon 7/18/11	Wed 8/31/11	80%	Judy.Swanson														
20		110 CMS Compliance Authorization Automation	Mon 4/11/11	Thu 9/1/11	30%	Fisch, Neal														
21		96 Credential Tracker Field Experience	Fri 10/1/10	Thu 9/15/11	95%	Judy.Swanson														
22		126 CI Learn Provisioning	Mon 5/16/11	Wed 9/21/11	90%	Berman, Michael														
23		139 Extended University Goldmine database ex	Tue 7/19/11	Fri 9/30/11	100%	Judy.Swanson														
24		77 PPM Year 1	Wed 9/1/10	Sat 10/1/11	85%	Berman, Michael														
25		120 Computer Science Web Redesign	Mon 4/11/11	Sat 10/1/11	100%	Judy.Swanson														
26		72 WCM Migration	Thu 4/1/10	Sat 10/15/11	90%	Berman, Michael														
27		124 Project ISLAS web site	Thu 5/5/11	Tue 11/1/11	25%	Judy.Swanson														
28		140 Clicker Survey Fal 2011	Mon 8/1/11	Tue 11/1/11	0%	Judy.Swanson														
29		137 RFC Workflow in Sharepoint	Fri 7/15/11	Fri 11/18/11	10%	Berman, Michael														
30		122 T&C Systems & Services Inventory	Fri 4/1/11	Wed 11/30/11	45%	Berman, Michael														
31		128 Clear DR Audit Findings	Sat 6/4/11	Thu 12/1/11	0%	Berman, Michael														
32		106 Housing Application Feasibility	Tue 2/15/11	Fri 12/16/11	30%	Berman, Michael														
33		134 Donors Advancements web site	Fri 2/18/11	Fri 12/16/11	75%	Judy.Swanson														
34		127 Email Interface from ILM to CI Records	Mon 8/29/11	Fri 12/23/11	0%	Fisch, Neal														
35		51 CMS HCM 9.0	Thu 7/1/10	Sat 12/31/11	75%	Fisch, Neal														
36		144 Load Balancer Config for myCI	Mon 8/15/11	Sat 12/31/11	0%	Judy.Swanson														
37		132 25Live	Wed 6/15/11	Fri 1/20/12	15%	Judy.Swanson														
38		141 T&C Web Site Evaluation	Tue 7/5/11	Tue 1/31/12	80%	Berman, Michael														
39		136 SSS Application	Thu 9/1/11	Tue 1/31/12	2%	Judy.Swanson														
40		112 Consortium for Mobile Applications Using M	Tue 3/1/11	Wed 2/1/12	10%	Fisch, Neal														
41		135 Nursing Web Site Redesign	Mon 6/13/11	Wed 2/1/12	100%	Judy.Swanson														
42		133 CISB Web Site Redesign	Mon 6/20/11	Wed 2/1/12	100%	Judy.Swanson														
43		143 Web Directory update	Mon 8/1/11	Fri 2/3/12	15%	Judy.Swanson														
44		54 Data Warehouse Discovery	Thu 12/16/10	Mon 2/27/12	5%	Fisch, Neal														
45		119 Office 2010-2011 Upgrade	Wed 5/25/11	Wed 2/29/12	100%	Judy.Swanson														
46		102 Faculty Accomplishments updates	Tue 2/1/11	Sat 3/3/12	70%	Judy.Swanson														
47		111 Consortium for CS code Base Sharing - Dis	Wed 2/23/11	Fri 3/23/12	2%	Fisch, Neal														
48		121 T&C Assessment Program - Year 1	Fri 4/1/11	Sat 3/31/12	15%	Berman, Michael														
49		99 Data Warehouse Implementation	Fri 12/16/11	Mon 7/16/12	0%	Fisch, Neal														
50		113 Implement Absence Management	Mon 3/5/12	Wed 8/1/12	0%	Fisch, Neal														
51		108 SCCUR Conference	Mon 8/1/11	Sat 12/15/12	0%	Judy.Swanson														