

ID	PC#	Task Name	Baseline Start	Baseline Finish	% Complete	Supervising Manager	2012													
							4th Quarter				1st Quarter			2nd Quarter			3rd Quarter			
							Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	
1	107	T2 Evaluation	Tue 1/25/11	Tue 3/15/11	100%	Berman, Michael														
44	55	Newmerix	Mon 8/2/10	Fri 4/15/11	85%	Fisch, Neal														
2	60	Computer Inventory	Mon 1/10/11	Fri 4/29/11	25%	Berman, Michael														
3	94	IDM Improvements Spring 2011	Mon 1/3/11	Mon 5/30/11	50%	Berman, Michael														
4	129	Audible Magic Launch	Fri 6/3/11	Wed 6/22/11	99%	Aquino, Herbert														
5	38	IAM Policy	Wed 4/1/09	Thu 6/30/11	75%	Berman, Michael														
6	40	IT Strategic Plan	Thu 7/1/10	Thu 6/30/11	70%	Berman, Michael														
7	117	VNOC Preparation	Fri 3/18/11	Fri 7/1/11	99%	Aquino, Herbert														
8	130	Hardware Load Balancing	Tue 5/31/11	Fri 8/5/11	99%	Aquino, Herbert														
9	16	Student Union Physical Security Installation	Fri 7/1/11	Fri 8/12/11	0%	Aquino, Herbert														
10	131	Network Drive Quotas	Fri 5/27/11	Fri 8/26/11	0%	Aquino, Herbert														
11	125	DSpace Makeover	Mon 6/13/11	Tue 8/30/11	99%	Swanson, Judy														
45	138	Extended University CRM Evaluation	Mon 7/18/11	Wed 8/31/11	100%	Swanson, Judy														
12	110	CMS Compliance Authorization Automation and Workflow	Mon 4/11/11	Thu 9/1/11	0%	Fisch, Neal														
13	96	Credential Tracker Field Experience	Fri 10/1/10	Thu 9/15/11	95%	Swanson, Judy														
46	126	CI Learn Provisioning	Mon 5/16/11	Wed 9/21/11	100%	Berman, Michael														
14	77	PPM Year 1	Wed 9/1/10	Sat 10/1/11	85%	Berman, Michael														
15	72	WCM Migration	Thu 4/1/10	Sat 10/15/11	95%	Berman, Michael														
16	124	Project ISLAS web site	Thu 5/5/11	Tue 11/1/11	50%	Swanson, Judy														
17	140	Clicker Survey Fall 2011	Mon 8/1/11	Tue 11/1/11	0%	Swanson, Judy														
18	146	Modification to TS130 Process	Mon 9/26/11	Tue 11/15/11	5%	Fisch, Neal														
19	137	RFC Workflow in Sharepoint	Fri 7/15/11	Fri 11/18/11	10%	Berman, Michael														
20	149	Document IDM Process	Mon 9/26/11	Mon 11/28/11	5%	Fisch, Neal														
21	122	T&C Systems & Services Inventory	Fri 4/1/11	Wed 11/30/11	50%	Berman, Michael														
22	128	Clear DR Audit Findings	Sat 6/4/11	Thu 12/1/11	0%	Berman, Michael														
23	151	Pre-Load Cache for CI Records	Mon 10/31/11	Thu 12/15/11	0%	Fisch, Neal														
24	106	Housing Application Feasibility	Tue 2/15/11	Fri 12/16/11	30%	Berman, Michael														
25	134	Donors Advancements web site	Fri 2/18/11	Fri 12/16/11	75%	Swanson, Judy														
26	145	CI Web Refresh Planning	Thu 9/8/11	Fri 12/16/11	1%	Berman, Michael														
27	127	Email Interface from ILM to CI Records	Mon 8/29/11	Fri 12/23/11	5%	Fisch, Neal														
28	51	CMS HCM 9.0	Thu 7/1/10	Sat 12/31/11	90%	Fisch, Neal														
29	144	Load Balancer Config for myCI	Mon 8/15/11	Sat 12/31/11	10%	Swanson, Judy														
30	132	25Live	Wed 6/15/11	Fri 1/20/12	30%	Swanson, Judy														
31	141	T&C Web Site Evaluation	Tue 7/5/11	Tue 1/31/12	80%	Berman, Michael														
32	136	SSS Application	Thu 9/1/11	Tue 1/31/12	30%	Swanson, Judy														
33	112	Consortium for Mobile Applications Using M	Tue 3/1/11	Wed 2/1/12	10%	Fisch, Neal														
34	143	Web Directory update	Mon 8/1/11	Fri 2/3/12	90%	Swanson, Judy														
35	54	Data Warehouse Discovery	Thu 12/16/10	Mon 2/27/12	5%	Fisch, Neal														
36	150	Extron Global Viewer Enterprise Implement	Tue 9/20/11	Fri 3/2/12	10%	Swanson, Judy														
37	102	Faculty Accomplishments updates	Tue 2/1/11	Sat 3/3/12	80%	Swanson, Judy														
38	148	Implement Dynamic Role Security in CI Re	Mon 1/9/12	Mon 3/12/12	0%	Fisch, Neal														
39	111	Consortium for CS code Base Sharing - Dis	Wed 2/23/11	Fri 3/23/12	2%	Fisch, Neal														
40	121	T&C Assessment Program - Year 1	Fri 4/1/11	Sat 3/31/12	15%	Berman, Michael														
41	99	Data Warehouse Implementation	Fri 12/16/11	Mon 7/16/12	0%	Fisch, Neal														
42	113	Implement Absence Management	Mon 3/5/12	Wed 8/1/12	0%	Fisch, Neal														
43	147	SCCUR Conference	Mon 8/1/11	Sat 12/15/12	1%	Swanson, Judy														

Project: List of Projects 2011-10-01  
Date: Tue 10/11/11

Task Milestone Rolled Up Task Rolled Up Progress External Tasks Group By Summary 
  
 Progress Summary Rolled Up Milestone Split Project Summary Deadline