ID	ID	Task Name	Baseline Start	Baseline Finish	% Complete	Supervising Manager
43	55	Newmerix	Mon 8/2/10	Fri 4/15/11	85%	Fisch, Neal
1	60	Computer Inventory	Mon 1/10/11	Thu 4/28/11	40%	Berman, Michael
2	94	IDM Improvements Spring 2011	Mon 1/3/11	Fri 5/27/11	99%	Berman, Michael
3	129	Audible Magic Launch	Fri 6/3/11	Tue 6/21/11	99%	Aquino, Herbert
4	40	IT Strategic Plan	Thu 7/1/10	Wed 6/29/11	70%	Berman, Michael
44	38	IAM Policy	Wed 4/1/09	Thu 6/30/11	75%	Berman, Michael
5	117	VNOC Preparation	Fri 3/18/11	Thu 6/30/11	99%	Aquino, Herbert
6	130	Hardware Load Balancing	Tue 5/31/11	Thu 8/4/11	99%	Aquino, Herbert
45	16	Student Union Physical Security Instal	Fri 7/1/11	Fri 8/12/11	0%	Aquino, Herbert
7	131	Network Drive Quotas	Fri 5/27/11	Fri 8/26/11	0%	Aquino, Herbert
8	125	DSpace Makeover	Mon 6/13/11	Mon 8/29/11	99%	Swanson, Judy
46	110	CMS Compliance Authorization and Au	Mon 4/11/11	Thu 9/1/11	0%	Fisch, Neal
9	96	Credential Tracker Field Experience	Fri 10/1/10	Wed 9/14/11	95%	Swanson, Judy
10	77	PPM Year 1	Wed 9/1/10	Fri 9/30/11	90%	Berman, Michael
11	72	WCM Migration	Thu 4/1/10	Fri 10/14/11	99%	Berman, Michael
12	124	Project ISLAS web site	Thu 5/5/11	Mon 10/31/11	50%	Swanson, Judy
13	140	Clicker Survey Fall 2011	Mon 8/1/11	Tue 11/1/11	0%	Swanson, Judy
14	146	Modification to TS130 Process	Mon 9/26/11	Mon 11/14/11	50%	Fisch, Neal
15	137	RFC Workflow in Sharepoint	Fri 7/15/11	Thu 11/17/11	20%	Berman, Michael
16	153	IM_MATRC Affiliation Creation	Tue 10/18/11	Fri 11/25/11	40%	Fisch, Neal
17	149	Document IDM Process	Mon 9/26/11	Fri 11/25/11	50%	Fisch, Neal
18	122	T&C Systems & Services Inventory	Fri 4/1/11	Tue 11/29/11	75%	Berman, Michael
19	128	Clear DR Audit Findings	Mon 6/6/11	Thu 12/1/11	5%	Berman, Michael
20	151	Pre-Load Cache for CI Records	Mon 10/31/11	Thu 12/15/11	0%	Fisch, Neal
21	106	Housing Application Feasibility	Tue 2/15/11	Thu 12/15/11	35%	Berman, Michael
22	134	Donors Advancements web site	Fri 2/18/11	Thu 12/15/11	75%	Swanson, Judy
23	145	CI Web Refresh Planning	Thu 9/8/11	Thu 12/15/11	5%	Berman, Michael
24	127	Email Interface from ILM to CI Records	Mon 8/29/11	Thu 12/22/11	5%	Fisch, Neal
25	51	CMS HCM 9.0	Thu 7/1/10	Fri 12/30/11	99%	Fisch, Neal
26	144	Load Balancer Config for myCI	Mon 8/15/11	Fri 12/30/11	10%	Swanson, Judy
27	132	25Live	Wed 6/15/11	Thu 1/19/12	30%	Swanson, Judy
28	141	T&C Web Site Evaluation	Tue 7/5/11	Mon 1/30/12	99%	Berman, Michael
29	136	SSS Application	Thu 9/1/11	Mon 1/30/12	30%	Swanson, Judy
47	112	Consortium for Mobile Applications Us	Tue 3/1/11	Wed 2/1/12	10%	Fisch, Neal
30	143	Web Directory update	Mon 8/1/11	Thu 2/2/12	90%	Swanson, Judy
31	54	Data Warehouse Discovery	Thu 12/16/10	Fri 2/24/12	5%	Fisch, Neal
32	150	Extron Global Viewer Enterprise Imple	Tue 9/20/11	Thu 3/1/12	10%	Swanson, Judy
33	154	Grade Distribution Report Enhanceme	Mon 10/31/11	Fri 3/2/12	0%	Fisch, Neal
34	102	Faculty Accomplishments updates	Tue 2/1/11	Fri 3/2/12	80%	Swanson, Judy
35	156	CMS Compliance Authorization Autom	Tue 11/15/11	Mon 3/12/12	0%	Fisch, Neal
36	148	Implement Dynamic Role Security in C	Mon 1/9/12	Mon 3/12/12	0%	Fisch, Neal
37	111	Consortium for CS code Base Sharing	Wed 2/23/11	Thu 3/22/12	2%	Fisch, Neal
38	121	T&C Assessment Program - Year 1	Fri 4/1/11	Fri 3/30/12	15%	Berman, Michael
39	155	Application Services Web Site Creatio	Fri 6/10/11	Thu 4/12/12	20%	Fisch, Neal
40	99	Data Warehouse Implementation	Fri 12/16/11	Mon 7/16/12	0%	Fisch, Neal
41	113	Implement Absence Management	Mon 3/5/12	Wed 8/1/12	0%	Fisch, Neal
42	147	SCCUR Conference	Mon 8/1/11	Fri 12/14/12	1%	Swanson, Judy



Project: List of Projects 2011-11-01 v2
Date: Wed 11/2/11

Task | Progress | Summary | External Tasks | Deadline
Split | Milestone | Project Summary | External Milestone