ID	ID	Task Name	Baseline Start	Baseline Finish	% Complete	Supervising Manager
41	60	Computer Inventory	Mon 1/10/11	Fri 4/29/11	50%	Berman, Michael
1	94	IDM Improvements Spring 2011	Mon 1/3/11	Mon 5/30/11	99%	Berman, Michael
42	129	Audible Magic Launch	Fri 6/3/11	Tue 6/21/11	100%	Aquino, Herbert
2	40	IT Strategic Plan	Fri 6/3/11	Thu 6/30/11	70%	Berman, Michael
43	117	VNOC Preparation	Fri 3/18/11	Thu 6/30/11	100%	Aquino, Herbert
44	130	Hardware Load Balancing	Tue 5/31/11	Thu 8/4/11	100%	Aquino, Herbert
3	131	Network Drive Quotas	Fri 5/27/11	Fri 8/26/11	0%	Aquino, Herbert
45	125	Dspace Makeover	Mon 6/13/11	Mon 8/29/11	100%	Swanson, Judy
46	96	Credential Tracker Field Experience	Fri 10/1/10	Wed 9/14/11	100%	Swanson, Judy
4	77	PPM Year 1	Wed 9/15/10	Fri 9/30/11	95%	Berman, Michael
47	72	WCM Migration	Thu 4/1/10	Fri 10/14/11	100%	Berman, Michael
5	124	Project ISLAS web site	Thu 5/5/11	Tue 11/1/11	80%	Swanson, Judy
6	140	Clicker Survey Fall 2011	Mon 8/1/11	Tue 11/1/11	25%	Swanson, Judy
7	146	Modification to TS130 Process	Mon 9/26/11	Tue 11/15/11	75%	Fisch, Neal
8	137	RFC Workflow in Sharepoint	Fri 7/15/11	Fri 11/18/11	30%	Berman, Michael
9	153	IM_MATRC Affiliation Creation	Tue 10/18/11	Fri 11/25/11	80%	Fisch, Neal
10	149	Document IDM Process	Mon 9/26/11	Mon 11/28/11	90%	Fisch, Neal
11	122	T&C Systems & Services Inventory	Fri 4/1/11	Wed 11/30/11	85%	Berman, Michael
12	128	Clear DR Audit Findings	Mon 6/6/11	Thu 12/1/11	10%	Berman, Michael
13	151	Pre-Load Cache for CI Records	Mon 10/31/11	Thu 12/15/11	70%	Fisch, Neal
15	134	Donors Advancements web site	Fri 7/15/11	Fri 12/16/11	40%	Swanson, Judy
14	106	Housing Application Feasibility	Mon 9/26/11	Fri 12/16/11	90%	Berman, Michael
16	145	CI Web Refresh Planning	Tue 10/18/11	Fri 12/16/11	60%	Berman, Michael
17	157	Revised Alumni Access to CI Records	Mon 10/31/11	Mon 12/19/11	0%	Fisch, Neal
18	127	Email Interface from ILM to CI Records	Mon 8/29/11	Fri 12/23/11	65%	Fisch, Neal
19	51	CMS HCM 9.0	Mon 6/6/11	Sat 12/31/11	99%	Fisch, Neal
20	144	Load Balancer Config for myCI	Mon 8/15/11	Sat 12/31/11	10%	Swanson, Judy
21	132	25Live	Mon 9/26/11	Fri 1/20/12	75%	Swanson, Judy
22	141	T&C Web Site Evaluation	Fri 7/15/11	Tue 1/31/12	99%	Berman, Michael
23	136	SSS Application	Tue 10/18/11	Tue 1/31/12	99%	Swanson, Judy
24	143	Web Directory update	Mon 8/1/11	Fri 2/3/12	95%	Swanson, Judy
25	54	Data Warehouse Discovery	Mon 8/29/11	Mon 2/27/12	5%	Fisch, Neal
26	150	Extron Global Viewer Enterprise Implen	Tue 9/20/11	Fri 3/2/12	10%	Swanson, Judy
27	154	Grade Distribution Report Enhancemen	Mon 10/31/11	Fri 3/2/12	70%	Fisch, Neal
28	102	Faculty Accomplishments updates	Wed 6/15/11	Sat 3/3/12	85%	Swanson, Judy
29	156	CMS Compliance Authorization Automa	Tue 11/15/11	Mon 3/12/12	5%	Fisch, Neal
30	148	Dynamic Role Security in CI Records	Mon 1/9/12	Mon 3/12/12	0%	Fisch, Neal
31	111	Consortium for CS code Base Sharing -	Mon 8/29/11	Fri 3/23/12	2%	Fisch, Neal
32	121	T&C Assessment Program - Year 1	Fri 4/1/11	Sat 3/31/12	20%	Berman, Michael
33	155	Application Services Web Site Creation	Tue 9/20/11	Thu 4/12/12	30%	Fisch, Neal
34	161	CSU ERP Data Center Migration	Tue 11/1/11	Sun 4/15/12	20%	Fisch, Neal
35	159	IRB Application Self-Service	Tue 1/3/12	Wed 5/30/12	0%	Swanson, Judy
36	158	T&C Web Refresh	Thu 12/1/11	Fri 6/1/12	0%	Berman, Michael
37	99	Data Warehouse Implementation	Fri 12/16/11	Mon 7/16/12	0%	Fisch, Neal
38	113	Implement Absence Management	Mon 3/5/12	Wed 8/1/12	0%	Fisch, Neal
39	147	SCCUR Conference	Mon 8/1/11	Sat 12/15/12	1%	Swanson, Judy
40	160	T2 Implementation	Fri 12/16/11	Fri 12/21/12	1%	Swanson, Judy



Project: List of Projects 2011-12-01 v2
Date: Mon 12/12/11

Task | Split | Progress | Milestone | Summary | Project Summary | External Tasks | External Milestone | Deadline