ID	ID	Status	Task Name	Baseline Start	Baseline Finish	% Complete	Supervising Manager
44	60	Overdue	Computer Inventory	Mon 1/10/11	Fri 4/29/11	75%	Berman, Michael
1	94	Done	IDM Improvements Spring 2011	Mon 1/3/11	Mon 5/30/11	100%	Berman, Michael
2	40	Overdue	IT Strategic Plan	Thu 7/1/10	Thu 6/30/11	75%	Berman, Michael
3	131	Overdue	Network Drive Quotas	Fri 5/27/11	Fri 8/26/11	0%	Aquino, Herbert
4	77	Overdue	PPM Year 1	Wed 9/1/10	Sat 10/1/11	99%	Berman, Michael
5	124	Overdue	Project ISLAS web site	Thu 5/5/11	Tue 11/1/11	90%	Swanson, Judy
6	140	Overdue	Clicker Survey Fall 2011	Mon 8/1/11	Tue 11/1/11	25%	Swanson, Judy
7	146	Overdue	Modification to TS130 Process	Mon 9/26/11	Tue 11/15/11	99%	Fisch, Neal
8	137	Overdue	RFC Workflow in Sharepoint	Fri 7/15/11	Fri 11/18/11	35%	Berman, Michael
9	153	Overdue	IM_MATRC Affiliation Creation	Tue 10/18/11	Fri 11/25/11	95%	Fisch, Neal
10	149	Overdue	Document IDM Process	Mon 9/26/11	Mon 11/28/11	90%	Fisch, Neal
11	122	Overdue	A&IT Systems & Services Inventory	Fri 4/1/11	Wed 11/30/11	85%	Berman, Michael
12	128	Overdue	Clear DR Audit Findings	Sat 6/4/11	Thu 12/1/11	40%	Berman, Michael
13	151	Overdue	Pre-Load Cache for CI Records	Mon 10/31/11	Thu 12/15/11	99%	Fisch, Neal
14	106	Overdue	Housing Application Feasibility	Tue 2/15/11	Fri 12/16/11	75%	Berman, Michael
15	134	Overdue	Donors Advancements web site	Fri 2/18/11	Fri 12/16/11	90%	Swanson, Judy
16	145	Overdue	CI Web Refresh Planning	Thu 9/8/11	Fri 12/16/11	80%	Berman, Michael
17	157	Overdue	Revised Alumni Access to CI Records	Mon 10/31/11	Mon 12/19/11	0%	Fisch, Neal
18	127	Overdue	Email Interface from ILM to CI Records	Mon 8/29/11	Fri 12/23/11	75%	Fisch, Neal
19	51	Done	CMS HCM 9.0	Thu 7/1/10	Sat 12/31/11	100%	Fisch, Neal
20	144	Overdue	Load Balancer Config for myCI	Mon 8/15/11	Sat 12/31/11	10%	Swanson, Judy
21	132	OK	25Live	Wed 6/15/11	Fri 1/20/12	90%	Swanson, Judy
22	141	OK	A&IT Web Site Evaluation	Tue 7/5/11	Tue 1/31/12	99%	Berman, Michael
23	136	OK	SSS Application	Thu 9/1/11	Tue 1/31/12	99%	Swanson, Judy
24	143	OK	Web Directory update	Mon 8/1/11	Fri 2/3/12	98%	Swanson, Judy
25	54	OK	Data Warehouse Discovery	Thu 12/16/10	Mon 2/27/12	5%	Fisch, Neal
26	150	OK	Extron Global Viewer Enterprise Implem	Tue 9/20/11	Fri 3/2/12	10%	Swanson, Judy
27	154	OK	Grade Distribution Report Enhancemen	Mon 10/31/11	Fri 3/2/12	70%	Fisch, Neal
28	102	OK	Faculty Accomplishments updates	Tue 2/1/11	Sat 3/3/12	90%	Swanson, Judy
30	148	OK	Dynamic Role Security in CI Records	Mon 1/9/12	Fri 3/9/12	10%	Fisch, Neal
29	156	OK	CMS Compliance Authorization Automa	Tue 11/15/11	Mon 3/12/12	10%	Fisch, Neal
31	111	OK	Consortium for CS code Base Sharing -	Wed 2/23/11	Fri 3/23/12	10%	Fisch, Neal
32	121	OK	A&IT Assessment Program - Year 1	Fri 4/1/11	Sat 3/31/12	30%	Berman, Michael
33	155	OK	Application Services Web Site Creation	Fri 6/10/11	Thu 4/12/12	40%	Fisch, Neal
34	161	OK	CSU ERP Data Center Migration	Tue 11/1/11	Sun 4/15/12	20%	Fisch, Neal
45	166	New	Automate CMS PSAR Process	Mon 1/9/12	Mon 4/16/12	0%	Fisch, Neal
35	159	OK	IRB Application Self-Service	Tue 1/3/12	Tue 5/29/12	30%	Swanson, Judy
36	158	OK	T&C Web Refresh	Thu 12/1/11	Fri 6/1/12	0%	Berman, Michael
37	163	New	Early Start Program Customization	Sat 10/1/11	Fri 7/13/12	20%	Fisch, Neal
38	99	OK	Data Warehouse Implementation	Fri 12/16/11	Mon 7/16/12	0%	Fisch, Neal
39	113	OK	Implement Absence Management	Mon 3/5/12	Wed 8/1/12	0%	Fisch, Neal
46	162	New	Implement Asset Management	Sun 1/1/12	Mon 8/13/12	10%	Fisch, Neal
40	147	OK	SCCUR Conference	Mon 8/1/11	Sat 12/15/12	5%	Swanson, Judy
41	164	New	DR Colocation Services	Sun 10/30/11	Sat 12/15/12	10%	Aquino, Herbert
42	160	OK	T2 Implementation	Thu 12/1/11	Thu 12/20/12	2%	Swanson, Judy
43	165	New	CI Web Refresh Implementation	Mon 1/2/12	Sat 6/15/13	0%	Berman, Michael



Project: List of Projects 2012-01-01 v1
Date: Wed 1/11/12

Task | Progress | Summary | External Tasks | Deadline
Split | Milestone | Project Summary | External Milestone