ID	ID	Status	Task Name	Baseline Start	Baseline Finish	% Complete	Supervising Manager
1	60	Overdue	Computer Inventory	Mon 1/10/11	Thu 4/28/11	80%	Berman, Michael
2	40	Overdue	IT Strategic Plan	Thu 7/1/10	Thu 6/30/11	80%	Berman, Michael
3	131	Overdue	Network Drive Quotas	Fri 5/27/11	Fri 8/26/11	0%	Aquino, Herbert
4	77	Done	PPM Year 1	Wed 9/1/10	Fri 9/30/11	100%	Berman, Michael
5	124	Overdue	Project ISLAS web site	Thu 5/5/11	Tue 11/1/11	95%	Swanson, Judy
6	140	Cancelled	Clicker Survey Fall 2011	Mon 8/1/11	Tue 11/1/11	25%	Swanson, Judy
7	146	Overdue	Modification to TS130 Process	Mon 9/26/11	Tue 11/15/11	99%	Fisch, Neal
8	137	Cancelled	RFC Workflow in Sharepoint	Fri 7/15/11	Fri 11/18/11	35%	Berman, Michael
9	153	Overdue	IM_MATRC Affiliation Creation	Tue 10/18/11	Fri 11/25/11	99%	Fisch, Neal
10	149	Overdue	Document IDM Process	Mon 9/26/11	Mon 11/28/11	95%	Fisch, Neal
11	122	Overdue	A&IT Systems & Services Inventory	Fri 4/1/11	Wed 11/30/11	90%	Berman, Michael
12	128	Overdue	Clear DR Audit Findings	Sat 6/4/11	Thu 12/1/11	50%	Berman, Michael
13	151	Overdue	Pre-Load Cache for CI Records	Mon 10/31/11	Thu 12/15/11	99%	Fisch, Neal
14	106	Overdue	Housing Application Feasibility	Tue 2/15/11	Fri 12/16/11	80%	Berman, Michael
15	134	Overdue	Donors Advancements web site	Fri 2/18/11	Fri 12/16/11	90%	Swanson, Judy
16	145	Overdue	CI Web Refresh Planning	Thu 9/8/11	Fri 12/16/11	85%	Berman, Michael
17	157	Overdue	Revised Alumni Access to CI Records	Mon 10/31/11	Mon 12/19/11	0%	Fisch, Neal
18	127	Overdue	Email Interface from ILM to CI Records	Mon 8/29/11	Fri 12/23/11	90%	Fisch, Neal
19	144	Cancelled	Load Balancer Config for myCI	Mon 8/15/11	Fri 12/30/11	10%	Swanson, Judy
20	132	Overdue	25Live	Wed 6/15/11	Fri 1/20/12	99%	Swanson, Judy
21	141	Done	A&IT Web Site Evaluation	Tue 7/5/11	Tue 1/31/12	100%	Berman, Michael
22	136	Done	SSS Application	Thu 9/1/11	Tue 1/31/12	100%	Swanson, Judy
23	143	OK	Web Directory update	Mon 8/1/11	Fri 2/3/12	99%	Swanson, Judy
24	54	OK	Data Warehouse Discovery	Thu 12/16/10	Mon 2/27/12	5%	Fisch, Neal
25	150	OK	Extron Global Viewer Enterprise Implen	Tue 9/20/11	Fri 3/2/12	20%	Swanson, Judy
26	154	OK	Grade Distribution Report Enhancemen	Mon 10/31/11	Fri 3/2/12	85%	Fisch, Neal
27	102	OK	Faculty Accomplishments updates	Tue 2/1/11	Sat 3/3/12	99%	Swanson, Judy
28	156	OK	CMS Compliance Authorization Automa	Tue 11/15/11	Mon 3/12/12	20%	Fisch, Neal
29	148	OK	Dynamic Role Security in CI Records	Mon 1/9/12	Mon 3/12/12	15%	Fisch, Neal
30	168	New	Early Start Affiliations	Mon 1/30/12	Mon 3/19/12	0%	Fisch, Neal
31	111	OK	Consortium for CS code Base Sharing -	Wed 2/23/11	Fri 3/23/12	15%	Fisch, Neal
32	167	New	Fiscal Item Type Creation	Thu 10/20/11	Mon 3/26/12	45%	Fisch, Neal
33	121	OK	A&IT Assessment Program - Year 1	Fri 4/1/11	Sat 3/31/12	40%	Berman, Michael
34	155	OK	Application Services Web Site Creation	Fri 6/10/11	Thu 4/12/12	40%	Fisch, Neal
35	161	OK	CSU ERP Data Center Migration	Tue 11/1/11	Sun 4/15/12	50%	Fisch, Neal
36	166	OK	Automate CMS PSAR Process	Mon 1/9/12	Mon 4/16/12	0%	Fisch, Neal
37	159	OK	IRB Application Self-Service	Tue 1/3/12	Wed 5/30/12	80%	Swanson, Judy
38	158	OK	T&C Web Refresh	Thu 12/1/11	Fri 6/1/12	10%	Berman, Michael
39	163	OK	Early Start Program Customization	Sat 10/1/11	Sun 7/15/12	40%	Fisch, Neal
40	99	OK	Data Warehouse Implementation	Fri 12/16/11	Mon 7/16/12	0%	Fisch, Neal
41	113	OK	Implement Absence Management	Mon 3/5/12	Wed 8/1/12	0%	Fisch, Neal
42	162	OK	Implement Asset Management	Sun 1/1/12	Tue 8/14/12	25%	Fisch, Neal
43	147	OK	SCCUR Conference	Mon 8/1/11	Sat 12/15/12	15%	Swanson, Judy
44	164	OK	DR Colocation Services	Sun 10/30/11	Sat 12/15/12	15%	Aquino, Herbert
45	160	OK	T2 Implementation	Thu 12/1/11	Fri 12/21/12	2%	Swanson, Judy
46	165	OK	CI Web Refresh Implementation	Mon 1/2/12	Sat 6/15/13	1%	Berman, Michael



Project: List of Projects 2012-02-01 v3
Date: Wed 2/1/12

Task | Progress | Summary | External Tasks | Deadline
Split | Milestone | Project Summary | External Milestone