

Workplan:

# ARTS & SCIENCES COLLECTIVE VISION 2020 - 2025



Task	Primarily Responsible	Date	Status
<b>Inform &amp; Share Context; Brainstorm</b>	Dean & Associate Dean; All Stakeholders	<b>SEPTEMBER</b>	Completed
<b>Develop &amp; Launch Survey; Analyze Themes</b>	Survey Development Task Force	<b>OCTOBER - EARLY NOVEMBER</b>	Completed
<b>Develop Themes Into Goals &amp; Objectives</b>	Theme Task Forces; Vision Steering Committee	<b>LATE JANUARY - FEBRUARY</b>	Completed
<b>Review Draft of Vision</b>	All Stakeholders	<b>MARCH</b>	Completed
<b>Finalize Vision</b>	Vision Steering Committee	<b>LATE MARCH</b>	Completed
<b>Publicize Vision</b>	Dean's Office	<b>APRIL</b>	Completed
<b>Develop Implementation Plan</b>	Implementation Task Force; Dean's office	<b>FALL 2020</b>	Completed