

17-18 MSFT Mid-Term Progress Report

Our MSFT proposal requested funding for

17.23 Video-Assisted Practice Assessment Equipment for Experiential Learning

Provide a brief summary of the status of your submission. Feel free to add photos.

This MSFT funding allowed for the purchase of the video software licenses and iPads during fall 2017. The purchased equipment was used to pilot test video-assisted practice by students' preparing and hanging IV piggyback medication, which was then reviewed by faculty who gave students feedback during the fall 2017 semester. The intent is to use the equipment in 2 separate clinical courses in the spring 2018 semester, conducting a study looking at the outcomes of deliberate practice in mastery of nursing skills.

Provide a brief summary of the status of your budget. Are you within budget? Will you expect to spend your entire allocation by end of FY?

The purchase of Vosaic video software for 50 licenses totaled \$4,950, and the purchase of 5 apple iPads including Apple Care warranty totaled \$2,024, coming to a grand total of \$6,974. The total purchase is within the approved allotted budget of \$7,000.

Additional Comments?

The initiation of the pilot testing was affected by the timing in funding; it may be helpful to future grantees of funds to know that the release and processing of funding may be 60 or more days from the start of the semester.