

ID	PC#	Task Name	Baseline Start	Baseline Finish	% Complete	Supervising Manager											2012				
									3rd Quarter			4th Quarter			1st Quarter			2nd Quarter			
							May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May		
2	104	Disaster Recovery Audit	Tue 1/25/11	Tue 3/15/11	50%	Berman, Michael															
1	107	T2 Evaluation	Tue 1/25/11	Tue 3/15/11	50%	Berman, Michael															
3	56	Student Financials Data Cleanup	Tue 2/8/11	Fri 3/25/11	80%	Fisch, Neal															
4	12	ITRP Wireless Upgrades	Sun 8/1/10	Mon 3/28/11	98%	Aquino, Herbert															
5	36	Audible Magic	Thu 4/1/10	Thu 3/31/11	98%	Aquino, Herbert															
6	66	ATI Google Apps Accessibility Evaluation	Thu 7/1/10	Thu 3/31/11	98%	Berman, Michael															
7	67	Student Directory v1	Thu 7/1/10	Thu 3/31/11	10%	Judy.Swanson															
8	21	Hyperion Upgrade	Thu 7/1/10	Thu 3/31/11	90%	Fisch, Neal															
9	43	T&C Web Refresh	Fri 10/1/10	Thu 3/31/11	0%	Berman, Michael															
10	64	OneCard Self-Service	Fri 10/1/10	Thu 3/31/11	100%	Berman, Michael															
11	55	Newmerix	Fri 1/1/10	Fri 4/1/11	85%	Fisch, Neal															
12	60	PC Inventory	Mon 8/2/10	Fri 4/15/11	10%	Berman, Michael															
13	94	IDM Improvements Spring 2011	Tue 2/15/11	Fri 4/15/11	10%	Berman, Michael															
48	100	Student Mobile Study	Tue 2/15/11	Fri 4/15/11	100%	Berman, Michael															
14	97	EduSoCal web site	Mon 1/10/11	Fri 4/29/11	95%	Berman, Michael															
15	117	VNOC Preparation	Thu 3/10/11	Sun 5/1/11	90%	Aquino, Herbert															
46	116	Housing Upgrade for Room Configuration	Thu 3/10/11	Sun 5/1/11	100%	Judy.Swanson															
16	38	IAM Policy	Mon 1/3/11	Mon 5/30/11	75%	Berman, Michael															
17	40	IT Strategic Plan	Tue 1/18/11	Tue 5/31/11	65%	Berman, Michael															
18	16	Student Union Physical Security Installation	Fri 10/15/10	Wed 6/1/11	0%	Aquino, Herbert															
47	87	LMS Evaluation	Fri 10/15/10	Wed 6/1/11	100%	Judy.Swanson															
19	81	Library web redesign	Fri 3/18/11	Fri 6/3/11	50%	Judy.Swanson															
20	115	TK20 CS Data Extracts	Wed 4/1/09	Thu 6/30/11	15%	Fisch, Neal															
21	123	AV Upgrades Summer 2011	Thu 7/1/10	Thu 6/30/11	0%	Judy.Swanson															
22	110	CMS Compliance Authorization Automation	Wed 2/2/11	Mon 8/1/11	0%	Fisch, Neal															
23	96	Credential Tracker Field Experience	Fri 7/1/11	Fri 8/12/11	0%	Judy.Swanson															
24	77	PPM Year 1	Mon 11/1/10	Mon 8/15/11	40%	Berman, Michael															
25	120	Computer Science Web Redesign	Tue 2/1/11	Mon 8/15/11	60%	Judy.Swanson															
41	123	AV Upgrades Summer 2011	Wed 6/1/11	Tue 8/23/11	0%	Judy.Swanson															
26	109	Nursing Application Enhancement	Mon 4/11/11	Thu 9/1/11	25%	Judy.Swanson															
27	72	WCM Migration	Fri 10/1/10	Thu 9/15/11	50%	Berman, Michael															
28	124	Project ISLAS web site	Wed 9/1/10	Sat 10/1/11	5%	Judy.Swanson															
29	122	T&C Systems & Services Inventory	Sun 5/1/11	Sat 10/1/11	15%	Berman, Michael															
42	120	Computer Science Web Redesign	Mon 4/11/11	Sat 10/1/11	0%	Judy.Swanson															
30	106	Housing Application Feasibility	Thu 4/1/10	Sat 10/15/11	10%	Berman, Michael															
43	124	Project ISLAS web site	Thu 5/5/11	Tue 11/1/11	0%	Judy.Swanson															
44	122	T&C Systems & Services Inventory	Fri 4/1/11	Wed 11/30/11	0%	Berman, Michael															
31	51	CMS HCM 9.0	Tue 2/15/11	Fri 12/16/11	33%	Fisch, Neal															
32	112	Consortium for Mobile Applications Using MIT Framework for PS - Discovery	Thu 7/1/10	Sat 12/31/11	5%	Fisch, Neal															
33	54	Data Warehouse Discovery	Thu 12/16/10	Sat 12/31/11	5%	Fisch, Neal															
49	103	Student Research Database	Thu 12/16/10	Sat 12/31/11	100%	Judy.Swanson															
34	119	Microsoft Office 2010/2011 Upgrade	Tue 3/1/11	Wed 2/1/12	5%	Judy.Swanson															
35	102	Faculty Accomplishments updates	Thu 12/16/10	Mon 2/27/12	20%	Judy.Swanson															
36	111	Consortium for CS code Base Sharing - Discovery	Wed 5/25/11	Wed 2/29/12	0%	Fisch, Neal															
37	121	T&C Assessment Program - Year 1	Tue 2/1/11	Sat 3/3/12	5%	Berman, Michael															
38	99	Data Warehouse Implementation	Wed 2/23/11	Fri 3/23/12	0%	Fisch, Neal															
45	121	T&C Assessment Program - Year 1	Fri 4/1/11	Fri 3/30/12	0%	Berman, Michael															
39	113	Implement Absence Management	Fri 12/16/11	Mon 7/16/12	0%	Fisch, Neal															
40	108	SCCUR Conference	Mon 8/1/11	Sat 12/15/12	0%	Judy.Swanson															