

Phase 2 - Migration				
#	High Level Milestone	Planned Date	Time	Comments
5.0	Access Layer User Migrations	Monday, March 16, 2015 thru Tuesday, March 29, 2015		
5.1	Sage Hall	Monday, March 16, 2015	5 am - 9 am	(Formerly 5.4) Move to Morning @ 5 am.
5.2	Broome Library (Basement)	Monday, March 16, 2015	7 am - 11 am	Some users will be cutover in the afternoon
5.3	Broome Library (1st Floor)	Monday, March 16, 2015	7 am - 11 am	Some users will be cutover in the afternoon
5.4	Broome Library (2nd Floor)	Monday, March 16, 2015	7 am - 11 am	Some users will be cutover in the afternoon
5.5	Solano Hall	Monday, March 16, 2015	12 pm - 4 pm	
5.6	Bell Tower (1st Floor)	Tuesday, March 17, 2015	7 am - 11 am	
5.7	Bell Tower (2nd Floor)	Tuesday, March 17, 2015	12 pm - 4 pm	
5.8	Madera Hall (2nd Floor - TR #2703)	Wednesday, March 18, 2015	7am - 11 am	(Formerly 5.10) Move to Morning - Notify Credential Office when finished.
5.9	Madera Hall (1st Floor)	Wednesday, March 18, 2015	7 am - 11 am	
5.10	Madera Hall (1st Floor)	Wednesday, March 18, 2015	12 pm - 4 pm	Adjusted to accommodate Credential Office
5.11	Madera Hall (2nd Floor)	Wednesday, March 18, 2015	12 pm - 4 pm	
5.12	Del Norte (1st Floor)	Wednesday, March 18, 2015	7 am - 11 am	
5.13	Del Norte (2nd Floor)	Wednesday, March 18, 2015	7 am - 11 am	
5.14	Del Norte (3rd Floor)	Wednesday, March 18, 2015	7 am - 11 am	
5.15	Ojai Hall (EOC TR/Classrooms/Offices)	Wednesday, March 18, 2015	12 pm - 4 pm	
5.16	Topanga	Wednesday, March 18, 2015	12 pm - 4 pm	
5.17	Malibu	Thursday, March 19, 2015	12 pm - 4 pm	(Formely 5.37) Moved to Spring Break
5.18	Aliso Hall	Thursday, March 19, 2015	7 am - 11 am	
5.19	Aliso Anatomy Hall	Thursday, March 19, 2015	7 am - 11 am	
5.20	Manzanita Hall (Proper Classrooms/Offices)	Thursday, March 19, 2015	7 am - 11 am	
5.21	Manzanita Hall (Sim Lab)	Thursday, March 19, 2015	7 am - 11 am	
5.22	Napa Hall	Thursday, March 19, 2015	12 pm - 4 pm	
5.23	Smith Decision Center	Thursday, March 19, 2015	12 pm - 4 pm	
5.24	University Hall	Friday March 20, 2015	7 am - 11 am	Moved to accommodate event
5.25	No Scheduled Migration	Friday March 20, 2015	12 pm - 4 pm	Catchup
5.26	Chaparral Hall	Monday, March 23, 2015	7 am - 11 am	Moved to Morning
5.27	Lindero Hall (1st Floor)	Monday, March 23, 2015	7 am - 11 am	Moved due to payroll/acct deadline
5.28	Lindero Hall (2nd Floor)	Monday, March 23, 2015	7 am - 11 am	Moved due to payroll/acct deadline
5.29	CI Power	Monday, March 23, 2015	12 pm - 4 pm	
5.30	Central Plant	Monday, March 23, 2015	12 pm - 4 pm	
5.31	Eldorado	Tuesday, March 24, 2015	7 am - 11 am	Moved to Morning
5.32	Entrance Road Switches (Cameras and E phones)	Tuesday, March 24, 2015	7 am - 11 am	
5.33	Anacapa (Commons Bldg)	Tuesday, March 24, 2015	7 am - 11 am	
5.34	Salon A	Tuesday, March 24, 2015	12 pm - 4 pm	
5.35	Arroyo	Tuesday, March 24, 2015	12 pm - 4 pm	
5.36	Grand Salon	Tuesday, March 24, 2015	12 pm - 4 pm	
5.37	Modoc	Wednesday, March 25, 2015	7 am - 11 am	(Formely 5.38) Move to Morning
5.38	Ironwood Hall	Wednesday, March 25, 2015	7 am - 11 am	
5.39	Placer Hall	Wednesday, March 25, 2015	12 pm - 4 pm	(Formely 5.40)
5.40	Pntshop	Wednesday, March 25, 2015	7 am - 11 am	
5.41	Shops (Mecahnics, Masons Plumbers, grounds, housekeeping)	Wednesday, March 25, 2015	12 pm - 4 pm	
5.42	Butler Bldg (Maint stores)	Wednesday, March 25, 2015	12 pm - 4 pm	
5.43	Power Sub Station Subplant	Wednesday, March 25, 2015	12 pm - 4 pm	
5.44	Ojai (NMR equipment only)	Thursday, March 26, 2015	7 am - 11 am	
5.45	Manzanita Hall (Contruaction Offices)	Thursday, March 26, 2015	7 am - 11 am	
5.46	Ojai Hall (Entrance Road Switch)	Thursday, March 26, 2015	7 am - 11 am	
5.47	Santa Cruz Village Bld E (1st Floor)	Thursday, March 26, 2015	12 pm - 4 pm	
5.48	Santa Cruz Village Bld G (2nd Floor)	Thursday, March 26, 2015	12 pm - 4 pm	

5.49 Yuba Hall	Thursday, March 26, 2015	12 pm - 4 pm	(Formerly 5.47) The health center has noon appt. make sure this is the last bldg done on this day.
5.50 No Scheduled Migration Contingency Day	Friday, March 27, 2015	8 am - 5 pm	