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DIVISION OF TECHNOLOGY & COMMUNICATION (T&C)	MAJOR PROJECT/PROCUREMENT BUSINESS CASE

Forms (with Section 1 completed) are due to your Division Project Coordinator by March 25, 2016 at 5PM.
SECTION 1. TO BE COMPLETED BY THE REQUESTOR & SPONSOR
Step 1. About this Request
	What is this project?
	Request Date
	Requester Name

	Art web site redesign and migration
	Enter date
	Luke Matjas


	Why is this project or procurement being requested? 
	What are the alternatives?

	Redesign existing Art web site using CI's mobile-friendly, responsive web site templates, and migrate site into echoCI..
	Provide a brief description of the impact(s) and related risks if this request is not approved, including workarounds or alternative approaches to solving the problem


Step 2. Personnel Involved
	Sponsoring Division
	Academic Affairs
	Primary Contact
	Luke Matjas

	Sponsor Name
	Luke Matjas
	Stakeholders
	Daniel Wakelee, Luke Matjas	

	Go-Live Authority
	Luke Matjas
	
	



Step 3. High-Level Timeline 
	Proposed Start Date
	5/24/2015

	Proposed Launch/Go-Live Date
	[bookmark: _GoBack]9/11/2015

	List any hard deadline(s) or key milestones
	Enter dates and descriptions, or “None” if all deadlines are flexible



Step 4. Budget 
	Is there budget/funding already allocated to this project or procurement in the current fiscal year?
	Enter Yes/No

	Is this a grant-funded project or procurement? 
	Enter Yes/No

	Total estimated one-time cost
	Enter cost in $, TBD if not available, or N/A if not applicable

	Total estimated permanent cost (maintenance, support, etc.)
	Enter cost in $, TBD if not available, or N/A if not applicable

	Which division(s) will provide funding for ongoing maintenance and support of the product, service or system resulting from this procurement?
	Academic Affairs




Step 5. 2015-2020 Strategic Priorities Supported
Please provide a brief (1-2 sentence) narrative about how this request supports at least one of the Strategic Priorities in the CI 2015-2020 plan

Strategic Priorities:
1.3 Provide support for student persistence toward degree completion and opportunity for timely graduation, 2.1 Hire and support high quality faculty and staff who are committed to the mission of the University, _3.2 Leverage the use of technology,

	Strategic Priority
	Short Narrative

	1.1 Provide University access to students who bring diverse perspectives
	 

	1.2 Provide a mission-driven education that prepares students for individual success as they become contributing members of society
	 

	1.3 Provide support for student persistence toward degree completion and opportunity for timely graduation
	 

	2.1 Hire and support high quality faculty and staff who are committed to the mission of the University
	 

	2.2 Infuse integrative approaches, community engagement, multicultural learning, and international perspectives into all aspects of learning
	 

	2.3 Engage undergraduate and graduate students in research and creative activities
	 

	3.1 Build infrastructure capacity
	 

	3.2 Leverage the use of technology
	 

	3.3 Seek, cultivate, and steward resources both public and private
	 

	3.4 Implement collaborative planning and accountability processes
	 



Step 6. Criticality - please answer these questions about the criticality of this request
	Criteria
	Yes/No
	Explanation

	Is this required or mandated by the President or the Chancellor’s Office?
	 
	 

	Is sensitive or confidential CI data being compromised, or is at risk of being compromised at a level that is higher than the university is willing to accept?
	 
	 

	Is CI out of compliance, or at risk of being out of compliance at a level that is higher than the university is willing to accept?
	 
	 

	Is this a warranted maintenance upgrade for an already established system?                 	
	 
	 

	Is this a system that delivers a more robust overall platform to support expansion of IT systems, services, or technologies?
	 
	 

	Is this required to fulfill the core functions of the requesting unit or division?
	
	



Step 7. How will the success of the project be measured?
	List at least 1 metric which will be used to determine the success of the project:
Enter one or more hard or soft success metric(s) here. Hard metrics are specific:  save specific dollar amount, increase use by X, reduce waste by X%, etc. Soft metrics are broad: save money, improve customer satisfaction, improve productivity, etc.
	Google Analytics data is available on key funnels identified and on pages with the most visits. 
Identified subject matter experts can make changes to editable content in echoCI.
Client can access Google Analytics dashboard








END OF SECTION 1

SECTION 2: TO BE COMPLETED BY T&C, IN CONJUNCTION WITH DPC, REQUESTOR & SPONSOR 
IT Analysis
	Is this a chargeback project? 
	No

	Is this already an active project in TeamDynamix?
	Yes

	Please select ONE of the following 3 project types: 
New product/service
Upgrade/enhancement
Research/discovery
	Upgrade/enhancement



In the scoring rubric below, enter the score in each row, and add all scores in “Total” cell. PLEASE NOTE: the total score calculated in this rubric will not be used as a critical factor in selecting and approving requests. Individual scores for each risk indicator may be used to guide discussion regarding categorization and prioritization of requests.    
	Project Risk Indicator
	Low 
(2 points)
	Medium
(3 point)
	High
(5 points)
	Very High
(8 points)
	Score

	Estimated work hours 
	30 - 100
	101 - 200
	201 - 300
	More than 300
	

	Estimated work duration 
	< 2 months
	2-6 months
	6-12 months
	> 12 months
	

	Total team size (# of persons, inside & outside of T&C)
	1-4
	5-9
	10-14
	15 or more
	

	# of cross-functional workgroups/teams involved (Inside & outside T&C)
	1-2
	3-4
	5-6
	7 or more
	

	Technology and/or business process
	In-house expertise; already in widespread use
	Familiar; already in limited use, may require limited changes 
	New to campus; requires significant changes to existing processes
	New to campus; requires new business process altogether
	

	Complexity
	Solution is well defined; no problems expected
	Solution is known; some problems expected
	More than 1 approach available
	Solution unknown or vaguely defined
	

	CMS data requirements
	No involvement; CMS data already available to campus developers
	Campus developers able to extract data from CMS and add to other data sources
	CI Finance OR CI Records customization or data extraction
	CI Finance AND CI Records customization or data extraction
	

	Urgency
	Important for one organization
	Urgent for one organization 
	Important for multiple organizations
	Urgent for entire campus
	

	Cost
	Only costs staff time
	Staff time + 
up to $1,000 
(one-time)
	Staff time + 
< $5K (one-time) 
OR
<$5K (annually)
	Staff time +
> $5K (one-time) OR
> $5K (annually); 
 -OR-
Budget is unknown at this time
	

	Impact / Priority
	Serves 1 department, optional to others; no impact to enterprise systems, and less than 10% of Univ. users
	Serves multiple organizations; impacts enterprise systems and/or more than 10% of Univ.  users
	Campus-wide impact; impacts enterprise systems
	System-wide impact; regulatory requirement
	

	
	
	
	Minimum score: 20
Median score: 50
Maximum score: 80
	ENTER SUM OF SCORES
	0



	Requirements 
(what does it need to do, and what is needed to do it?)

Include a summary of the equipment, product, or services required to accomplish the project.

	Identify target audiences
Develop information architecture according to target audiences.
Document new site requirements as necessary, including content modules, etc. 
Site must meet CSU ATI accessibility requirements
Client to provide written content and suitable images in alignment with CI web style guide and web strategy
Redesign of site using mobile-friendly template requires migration into echoCI
Identify subject matter expert(s) for site who will serve as content editor(s)
Provide echoCI training for identified subject matter expert(s) (SMEs) above
Install Google Analytics code on new site and verify that data is being collected. 
Create Google Analytics dashboard for new site, and enable access for identified subject matter expert(s)
Develop prototypes for client review & feedback as necessary
Identify at least 1 funnel for analysis.  
Identify content areas that will be editable by subject matter experts. 
Update web content ownership inventory


	Deliverables 
(what will be created/provided?)
Enter high-level information about major tangible items to be created/provided.
	Information architecture, reviewed and approved by client. 
Site wireframes and/or prototype(s) as required 
Completed site published to live server
Google Analytics dashboard with access for identified SMEs

	List all affected systems or services.
	Enter the systems or services here.

	List all affected groups or organizations
	Art program chair, Web Services team



IT Strategic Initiatives Supported: 
What IT Strategic Plan Initiatives are supported by this request? Mark an X next to each initiative supported.

Initiatives Supported: Communication & Service, Mobile Campus, Sustainability, _Academic Affairs


	 
	The Connected Campus
	
	Communication & Collaboration

	 
	The “Paper-Less” Campus
	
	Service Lifecycle Management

	 
	The Secure Campus
	
	Infrastructure Development

	 
	The Data-Driven Campus
	
	Continuous Operations Improvement

	 
	Enabling Teaching and Learning Innovation
	
	



Assigned To: 
	T&C Supervising Manager
	T&C Project Lead
	T&C  Team

	Peter Mosinskis
	Peter Mosinskis
	Daniel Martinez, Peter Mosinskis, Ryan Garcia



Estimated Resource Allocations (IT staff & hours)
For each T&C group, estimate the total staff hours required, and provide a detailed breakdown by staff member in each functional area.  

Resources: Daniel Martinez, Peter Mosinskis, Ryan Garcia

	IT Group:
	Application Services
	Infrastructure
	Information Security
	User Services & Solution Center
	Project Mgmt
	Teaching & Learning Innovations
	Web Services

	EST. HOURS:
	0
	0
	0
	0
	0
	0
	0

	DETAIL:
	
	
	
	
	
	
	



EXAMPLE:
	
	Application Services
	Infrastructure
	Information Security
	User Services & Solution Center
	Project Mgmt
	Teaching & Learning Innovations
	Web Services

	EST. HOURS:
	100
	25
	5
	5
	30
	2
	10

	DETAIL:
	Kelly Macias: 20
Angela Stockmon: 80
	Herb Aquino: 5
Peter Scamardo: 20
	Neal Fisch: 5
	Carlos Miranda: 5

	Peter Mosinskis: 10
Melissa Bergem: 20
	Jill Leafstedt: 2
	Daniel Martinez: 10



T&C Comments: 

Status: 
Ryan, Daniel and Peter M met with Luke Matjas on 2/9 to discuss next steps. A Jumpchart information architecture has been built out.



Estimated Hours: 238.46666666666667

Actual Hours Reported: 94.333332999999996






END OF SECTION 2
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